

Addendum: IMS-03765a



Addendum

Supplementing the Contract (IMS-03765a)

Name: The Why Foundation
 Address: Gothersgade 55, 1. th, Copenhagen
 Country: Denmark
 Reg/VAT No.: DK 33318391
 (hereinafter referred to as "TWHY")

And

Name: Media Development Foundation (MDF)
 Address: 34/36 Kobuleti St.
 Entrance I, Floor 4, Apartment # 5
 0179 Tbilisi
 Georgia
 (hereinafter referred to as 'the partner')

have agreed to the following amendments to the contract and any addenda.

1. CONTRACT PERIOD

The contract will now cover from **1st of September 2023 to 31st of October 2024.**

2. BUDGET IN DKK

The following changes to the budget are made;

#	Project activities	Original budget (DKK)	Addendum budget (DKK)
1	By May 2024, 120 students have participated in two documentary film screenings and Q&As with expert speakers	160.300,00	190.650,00
2	By June 2024, 120 students have created minimum 60 media stories through a Media Story Lab, using their voices to engage in the democratic dialogue	70.400,00	24.000,00
3	By July 2024, 90 students completing the fellowship and showcasing their media stories have received a certificate of completion	71.900,00	81.650,00
4	One short report has been produced by MDF, documenting Democracy Fellowship activities, best practices and recommendations for a large roll-out of the fellowship in Georgia	19.420,00	26.920,00
5	One cooperation agreement has been signed between MDF and TWF ensuring minimum three years further collaboration on Democracy Fellowships in Georgia and development of a sustainable exit plan for TWF	17.200,00	17.200,00
6	Administration	12.060,00	10.860,00
Subtotal		351.280,00	351.280,00
#	Salaries	DKK	DKK
8	Project Management in Denmark	230.645,00	230.645,00
9	Project Management partner organisation	153.200,00	153.200,00
Subtotal		383.845,00	383.845,00
10	Audit costs*	25.000,00	25.000,00
Grand total		760.125,00	760.125,00

Addendum: IMS-03765a



3. REPORTING

The new reporting deadlines will be:

DEADLINE	DELIVERABLE
1. 15.12.2024	Final reports – financial & narrative.
2. 31.01.2025	Audit report.

All terms of the contract and any addenda, which this addendum does not amend, shall remain valid.

Date: 01-02-2024

THE WHY FOUNDATION

Gothersgade 55
DK-1123 Copenhagen C
Company no. 33318391

Mette Hoffmann Meyer, CEO, The Why Foundation

Date: 01-02-2024



Tamar Kintsurashvili, Executive Director, The Media Development Foundation